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^ During the month of June, 1990, the following Jackpile 
Reclamation Project items were addressed: 
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I. OPERATIONS: 
continued with b 
continued in the 
Additional dozer 
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Protore hauling in the North Paguate/Pit area 
oth the scraper and truck fleets. Sloping work 
South Paguate (OP-34) and commenced in DP-35.: 
work was requested and approved by Council on June 

emolition work is nearing completion and fencing work 
n in July. The cleanup around the old Quirk Loading 
e and the old trestle was dismantled. -(Trestle and 
several locations would be.required to use the spur 
section of SR-279 remains closed. Detai led.'work 
ions and status are contained in the Landmark/Weston 

II. FINANCIAL ITEMS: The Dean Witter Fund had a month-end value of 
$16^837,470 based on a unit price of $9.36/share, up 
from May. 

3 cents/share 
Interest earned on this investment was $128,000. The 

balance at the 1st National Bank was $5,122,692.20 as of 6/29/90 
according to Ann Loesee. The 2nd Quarter Project Financial Report was 
submitted to the BIA. A Cash Flow projection for the remainder of the 
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III. ENGINEERING ITEMS: The BIA-Washington, D.C. Office formally 
approved the slope design and other changes giving the Project some 
additional fle:-:ibility in addressing the "special" cases requiring 
different solutions than those identified in the Record of Decision. 
An updated work package inventory is being developed to aid LCC in the 
planning process for the 2nd Year Operating Plan. Identification and 
quantification of the slopes requiring terraces is being provided with 
assistance from Roy F. Weston Engineering. 

IV. OTHER ITEMS: Semi-annual water samples are being taken but some 
difficulties with Well #8 will require it be cleaned out before 
sampling. The weather station hardware has been set up but final 
turn-on is pending some training and the connection of the solar panel 
to the storage battery. Landmark performed a Health & Safety audit 
which will be distributed upon receipt of the final report. Periodic 
radiation checks on the heavy equipment and around the work site are 
showing no problems. The 2nd Quarter Environmental Monitoring and 
Regulatory Compliance update is being prepared and only lacks some lab 
results before distribution. It was learned that the EPA is 
soliciting comments on proposed regulations for uranium mines and 
copies will be reviewed. 
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